COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 20/ 2012

ESTI MATE SUMVARY 10: 02: 38
CONTI D C17827 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17827- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI VE ALLOW 70 WORK DAYS
SH 350 LA JUNTA SOUTHWEST PERCENT TI ME: 41. 43 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. STA3501- 011
SH 350 LA JUNTA SOUTHWEST
NAMVE OF RQAD: 350A
PRQJECT OOUNTI ES: OTERO
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 14/ 2012 DATE TI ME STARTED 03/01/2012
P.O BOX 566 DATE LET 01/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 01/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 10/ 2012 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 03/ 01/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,872, 667.50 PARTICl PATING $ 1,591, 202. 19 $ 1, 257, 889. 48
AWARD PROJECT AM: $  3,263,000.00 NONPARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 41.09% TOTAL EARNI NGS 1,591, 202. 19 1,257, 889. 48
FUNDS AVAI LABLE: $ 2,281, 465.31 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 591, 202. 19 1, 257, 889. 48
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 44, 409. 36 -35,796. 11
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 546, 792. 83 1,222, 093. 37
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 546, 792. 83 1, 222, 093. 37
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 222, 093. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00015 Renoval of Headwal | 27.000 27.000
EACH 0. 000 0.00
106. 00000 27.000 2,862.00
0010 202- 00090 *Renoval of Delineator 192. 000 0. 000
EACH 0. 000 0.00
5. 40000 0. 000 0. 00
0015 202- 00200 *Renoval of Sidewal k 524. 890 493. 000
Sy 31.890 204. 10
6. 40000 524. 890 3,359. 30
0020 202- 00202 *Renoval of CQutter 100. 000 74.000
LF 26. 000 114. 40
4.40000 100. 000 440. 00
0025 202- 00203 *Renoval of Curb and Cutter 1, 470. 000 1, 377. 000
LF 93. 000 409. 20
4.40000 1, 470. 000 6, 468. 00
0030 202- 00206 *Renoval of Concrete Curb Ranp 8. 000 8. 000
Sy 0. 000 0.00
13. 00000 8. 000 104. 00
0035 202- 00220 Renoval of Asphalt Mat 4, 440. 000 2, 980. 000
Sy 90. 000 333.00
3. 70000 3, 070. 000 11, 359. 00
0040 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2,787.000 0. 000
Sy 0. 000 0.00
5. 00000 0. 000 0. 00
0045 202- 00810 *Renoval of Gound Sign 62. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0050 202- 00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0.00
29. 00000 0. 000 0. 00
0055 202-01130 *Renoval of Cuardrail Type 3 616. 000 0. 000
LF 0. 000 0.00

2.20000 0. 000 0.00



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 202- 04002 G ean Cul vert 20. 000 20. 000
EACH 0. 000 0. 00
200. 00000 20. 000 4, 000. 00
0070 202-04003 C ean Culvert (Special) 4. 000 4.000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 256. 500 2,221.500
CY 35. 000 385. 00
11. 00000 2, 256. 500 24,821.50
0080 203-01500 Bl adi ng 40. 000 1. 000
HOUR 22.000 2,530. 00
115. 00000 23. 000 2, 645. 00
0085 203-01622 Sweepi ng (Wth Pickup Broon 300. 000 2.000
HOUR 0. 000 0. 00
6. 00000 2.000 12. 00
0090 207-00205 Topsoi | 9, 100. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
0095 208- 00002 *Erosion Log (12 Inch) 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
3.20000 1, 090. 000 3, 488. 00
0100 208-00011 *Erosi on Bal es (Wed Free) 100. 000 32. 000
EACH 0. 000 0. 00
9. 00000 32. 000 288. 00
0105 208-00020 *Silt Fence 3, 400. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0110 208-00034 *Gravel Bag 50. 000 46. 000
LF 0. 000 0. 00
4. 80000 46. 000 220. 80



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1. 00000 2.000 2.00
0125 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 17.000
HOUR 0. 000 0. 00
45. 00000 17. 000 765. 00
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 14. 000
HOUR 0. 000 0. 00
50. 00000 14. 000 700. 00
0135 208- 00205 Erosi on Control Supervisor 600. 000 34.000
HOUR 28. 000 28. 00
1. 00000 62. 000 62. 00
0140 210-00011  *Reset Mailbox Structure (Type 1) 13. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0.00
0145 212-00006 *Seeding (Native) 20. 000 0. 000
ACRE 0. 000 0. 00
265. 00000 0. 000 0.00
0150 212-00032 *Soi | Condi tioning 20. 000 0. 000
ACRE 0. 000 0. 00
1, 645. 00000 0. 000 0. 00
0155 213-00002  *Mil ching (Wed Free Hay) 20. 000 0. 000
ACRE 0. 000 0. 00
291. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tackifier 4, 000. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0.00
0165 213-00100 *Soi | Bi nder 20. 000 0. 000
ACRE 0. 000 0. 00
795. 00000 0. 000 0. 00



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304- 06007 Aggregate Base Course (C ass 6) 1, 617. 000 1, 582. 000
cY 35. 000 1, 260. 00
36. 00000 1, 617.000 58, 212. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 403- 34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 36, 846. 000 0. 000
TON 19,115.950 1,127, 841.05
59. 00000 19, 115. 950 1,127, 841.05
0185 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 501. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 15, 397. 000 0. 000
GAL 6, 599. 500 6, 599. 50
1. 00000 6, 599. 500 6, 599. 50
0195 603-33024 24 Inch Pipe Safety End Treat ment 40. 000 40. 000
EACH 0. 000 0. 00
1, 166. 00000 40. 000 46, 640. 00
0200 603-33030 30 Inch Pipe Safety End Treat nment 8. 000 8. 000
EACH 0. 000 0. 00
2,121. 00000 8. 000 16, 968. 00
0205 603-33036 36 Inch Pipe Safety End Treat nment 6. 000 6. 000
EACH 0. 000 0. 00
2, 758. 00000 6. 000 16, 548. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 500. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 606- 01370 *Transi tion Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 252. 00000 0. 000 0. 00
0220 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00

2, 200. 00000 0. 000 0.00



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 608- 00000 *Concrete Sidewal k 702. 000 0. 000
5% 702. 000 23, 166. 00
33. 00000 702. 000 23, 166. 00
0230 608-00010 *Concrete Curb Ranp 89. 000 0. 000
5% 89. 000 6, 230. 00
70. 00000 89. 000 6, 230. 00
0235 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 445. 000 1, 204. 000
LF 241. 000 3,253.50
13. 50000 1, 445. 000 19, 507. 50
0240 609-24002 *Qutter Type 2 (2 Foot) 130. 000 0. 000
LF 130. 000 2,210.00
17. 00000 130. 000 2,210.00
0245 612-00001 *Del i neator (Type I) 174. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0250 612-00003  *Delineator (Type I11) 66. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 194. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0260 614-00012 *Sign Panel (Cass I1) 455. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 24. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0270 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 31. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0275 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
488. 00000 0. 000 0. 00



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 614-80385 *Runble Strip 18, 229. 000 0. 000
LF 0. 000 0. 00
0. 24000 0. 000 0. 00
0285 625- 00000 Construction Surveying 1. 000 0. 640
LS 0. 000 0. 00
13, 000. 00000 0. 640 8, 320. 00
0286 625-00001 Const Surveying (Hour) Extra Construction Surveying 4. 400 4. 400
HOUR 0. 000 0. 00
100. 00000 4. 400 440. 00
0290 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 64, 686. 03
184, 817. 24000 0. 600 110, 890. 34
0295 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
9, 000. 00000 0. 250 2,250. 00
0300 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 668. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0305 627-00005 *Epoxy Pavenent MarKki ng 440. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
0310 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 904. 000 0. 000
GAL 403. 670 10, 899. 09
27.00000 403. 670 10, 899. 09
0315 630-00000  *Fl aggi ng 3, 000. 000 737.500
HOUR 905. 500 18, 110. 00
20. 00000 1, 643. 000 32, 860. 00
0320 630- 00007 *Traffic Control |nspection 28. 000 7.000
DAY 7.000 301. 00
43. 00000 14. 000 602. 00
0325 630-00012 *Traffic Control Managenent 70. 000 17. 000
DAY 14. 000 7,980. 00
570. 00000 31. 000 17, 670. 00



CONTI D C17827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
43. 00000 3. 000 129. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 8. 500
EACH 0. 000 0. 00
10. 60000 8.500 90. 10
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 78. 000 32. 500
EACH 0. 000 0. 00
11. 60000 32.500 377.00
0345 630-80344 *Construction Traffic Sign (Special) 128. 000 64. 000
SF 0. 000 0. 00
10. 60000 64. 000 678. 40
0350 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
3,183. 00000 1. 500 4,774.50
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 592. 00000 0. 000 0. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 35. 000
EACH 0. 000 0. 00
5. 30000 35. 000 185. 50
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 5. 000
EACH 0. 000 0. 00
11. 60000 5. 000 58. 00
0370 630-80380 *Traffic Cone 300. 000 100. 000
EACH 0. 000 0. 00
1. 10000 100. 000 110. 00
0375 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQJECT: STA3501- 011 ESTI MATE NO. 0002 10: 02: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 700- 70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700- 70016 F/ A Fuel Cost Adj ustnent 22,381. 000 0. 000
F A 9, 824. 480 9, 824. 48
1. 00000 9, 824. 480 9, 824. 48
0395 700-70018 F/ A Roadway Snoot hness | ncentive 163, 048. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 35, 563. 000 0. 000
F A -28,474.870 -28,474.87
1. 00000 -28,474.870 -28,474.87
0405 700- 70023 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700- 70025 F/A Quality Incentive Paynment 132, 485. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700- 70031 F/ A | NTERI M SURFACE REPAI R 359. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700- 70034 F/A Wility Relocates 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,785,713.50% 1,257,889.48% 1,559, 202. 19
CAT NO0300 STRUCTURES
0430 202-00425 *Rermoval of Bridge Railing 140. 000 0. 000
LF 0. 000 0. 00
9. 30000 0. 000 0.00



CONTI D C17827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17827-BI D ESTI MATE RUN 04/ 20/ 2012
PRQIECT: STA3501- 011 ESTI MATE NO 0002 10: 02: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0435 518-03000 *Sawi ng and Seal i ng Bridge Joint 215. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0440 601-03041 Concrete Cass D (Bridge) (Special) 3. 000 0. 000
Cy 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0445 606- 10300 *Bridge Rail Type 3 86. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0450 606-11010 *Bridge Rail Type 10R 140. 000 0. 000
LF 0. 000 0. 00
244. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 54,954.00 $ 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0460 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0465 620-00015 Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0470 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 32,000.00 $ 0.00$ 32, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,872,667.50$% 1,257,889.48$% 1,591, 202.19



